
Project: 1989 03/04

Estimate in 
1989  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $4.4 $1.2 $2.7 $5.2 $5.6 N/A N/A N/A

Real Estate $9.1 $0.0 $3.2 $6.2 $9.1 N/A N/A N/A

Construction $80.1 $2.4 $38.0 $73.8 $82.5 N/A N/A N/A

Totals $93.6 $3.6 $43.9 $85.2 $97.2 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 10     STH 110 - USH 45 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the 
Budget - not through the TPC process 

• There was no estimate at the time of enumeration 
• The original design cost shown was calculated as a percentage of the construction estimate 
• Current design estimate is similar to other projects of similar size and complexity 

 

• This project was enumerated in the Budget, not through the TPC process 
• Primary reasons for cost increases: 

o Scope change from expressway to freeway  (e.g. necessitated the addition of bridges and 
interchanges) 

o Jurisdictional transfer costs were not in original estimate.  16 miles of JT is now included 
o Construction cost increased due to compressing the construction schedule for environmental 

mitigation reasons 
 

• This project was enumerated in the Budget, not through the TPC process 
• There was no estimate at the time of enumeration 
• Original estimates in the base year were derived from the first real estate estimate in 1995 
• The increase in real estate cost can be attributed to: 

o Scope change from expressway to freeway (requires more land) 
o Land values increasing significantly due to development along the corridor 
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